
To: Willard Potter[otto@demaximis.com] 
Cc: 
From: 

Robert Law[rlaw@demaximis.com]; Stan Kaczmarek[StanK@demaximis.com] 
Vaughn, Stephanie 

Sent: Thur 5/16/2013 5:32:15 PM 
Subject: RE: RM 10.9 Final Design RTCs 

From: Willard Potter [mailto:otto@demaximis.com] 
Sent: Thursday, May 16, 2013 1 :07 PM 
To: Vaughn, Stephanie 
Cc: Robert Law; Stan Kaczmarek 
Subject: RM 10.9 Final Design RTCs 
Importance: High 

Stephanie: 

Attached are the Response to Comments (RTCs) for both EPA and NJDEP that were uploaded on May 
6th to SharePoint with the revised draft Final Design Report. 

The NJDEP comments included in the conditions to the Waterfront Development Permit-equivalent are 
the same set of comments with the exception of two items in Appendix B (also attached). 

We are assembling responses to the two conditions in Appendix B to be submitted next week to NJDEP: 

1) Moffatt & Nichol has conducted a flooding evaluation utilizing the Delft 3D High Definition Model 
developed for the RM 10.9 Removal Area. It indicates that there is less than 1 inch of water elevation 
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change from the RM 10.9 Removal Area cap during Hurricane Irene. This model has better definition 
capabilities than the HEC-RAS model but the NJDEP may not accept the model's water rise predictions. 
Coincidently, Tierra's modeling consultant also utilized a Delft 3D model to evaluate flooding potential 
associated from the sheet piling installed around their Phase 1 Removal Area. So the Department has 
seen this model before and apparently accepted it. 

2) CH2M Hill and Great Lakes Dredging are finalizing a revised resuspension control system utilizing silt 
curtains deployed around an expanded portion of the RM 10.9 Removal Area. This should satisfy the 
NJDEP's Section 7:13-11.15 requirements but there's no guarantee -the Department identified sheet 
piling as the preferred isolation mechanism to comply with this section of their regulations (similar to 
Tierra Phase 1 Removal). 

The above-two CPG responses to NJDEP's WDF Permit-equivalent conditions will be submitted early 
next week. The flooding evaluation report is complete and we are waiting on Hiii/GLDD for the silt curtain 
deployment document. 

Thx, 

Bill P. 
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